STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 12/12/2013 ~ Page 1 of 2
TO: Tony Anziano, Program Manager / FILE: E.A. 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO. No
CCO#: 314 | SUPPLEMENT# 3 | Category Code: CHXX CONTINGENCY BALANCE (incl. this change)  $40,384,343.42
COST: $1,400,000.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- A : © Thi . Previously Approved CCO Time Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Timesid], This Change: Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) DEF Day(s) 501 Day(s) 20 % 23

THIS CHANGE ORDER PROVIDES FOR:
Providing additional funds to perform sampling and testing of rods.

Contract Plan Sheets 884R1 “Pier E2 Bearing Details No. 2” and 887R2 “Pier E2 Shear Key Details No. 1” identify the anchor
bolts for the Pier E2 Shear Keys and Bearings as 76 mm A354 Grade BD Bolts. These plan sheets require the bolts to be
tensioned to 0.70 Fu (70% of their ultimate strength). Special Provisions Sections 10-1.47 “Spherical Bushing Bearing (Pier
E2)” and 10-1.50 “Shear Key (Pier E2)” provide the specification requirements for the anchor bolts. Both of these
specifications refer you to Special Provisions Section 10-1.59 “Steel Structures” which in turn refers you to various ASTM
specifications including ASTMs A123, A153, A143, A354, etc. which provide further specifications for the manufacture and
testing of the anchor bolts and hardware. While these references provide for the final mechanical properties and processes
for the manufacture of the bolts, they do not specifically require hydrogen embrittlement testing for the anchor bolts.

Within days after tensioning was performed, the anchor bolts in the shear keys directly below the Eastbound and Westbound
Orthotropic Box Girder (OBG) structures (known as Shear Keys S1 and S2) began to fail. A total of 32 out of the 96 anchor
bolts broke before the Department directed the Contractor to reduce the anchor bolt tension to prevent further failures. A
forensic metallurgic examination was jointly performed with both the Contractor’s and Materials Engineering and Testing
Services’ (METS) metallurgical experts. It was determined that while the failed bolts’ material properties did meet the
contract specifications, the hardness properties were at the upper limit and the ductility and toughness properties were at the
lower limit. Taking this high end hardness and low end ductility into account and combining it with a high tensile stress (0.70
Fu) makes this material more susceptible to the effects of hydrogen cracking (also known as hydrogen embrittlement). The
metallurgical examination indicated that the bolts were susceptible to hydrogen embrittlement due to a lack of uniformity in the
microstructure of the rods.

The anchor bolts at Shear Keys S1 and S2 are uniquely different from the anchor bolts at the remaining shear keys and
bearings (known as Shear Keys S3 and S4 and Bearings B1, B2, B3, and B4) in that they were manufactured in 2008 as
opposed to the remaining ones in 2010. In addition, due to physical limitations the anchor bolts at Shear Keys S1 and S2
have their anchors fully cast into the Pier E2 cap and are not replaceable, as opposed to the remaining shear keys and
bearings which are thru bolted and thus replaceable. As such, Shear Keys S1 and S2 will require an alternate anchorage
solution.

Multiple change orders will be issued for the alternate shear key solution including:
Multiple change orders will be issued for the alternate shear key solution including:
CCO 312 furnish replacements for rods removed for testing,

CCO 313 procure long lead time materials,

CCO 314 perform work to remove, replace and test sample rods,

CCO 319 fabricate saddles,

CCO 320 shim temporary bearings,

CCO 325 perform concrete and rebar demolition,

CCO 326 core drill for through-cap tendons,

CCO 327 install temporary work platforms, falsework, and saddles,

CCO 328 furnish and install reinforcing bars,

CCO 329 place shear key concrete,

CCO 330 furnish and install post tensioning,

CCO 331 plan sheets
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. CCO 337 furnish, install, and remove temporary rods, and
. CCO 338 shim permanent bearings

This change order (CCO 314 S3) will provide additional funds to remove rods and perform additional testing. Once removed,
testing will be performed on the rods to verify their material properties and suitability for the project.

The total cost of this change order is $1,400,000.00 force account, which can be financed from the contingency fund. A
detailed cost analysis is on file. The cumulative total of CCO 314 S0, S1, S2, and S3 is $4,900,000.00.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07,
"LIQUIDATED DAMAGES", of the Standard Specifications.

The Toll Bridge Project Oversight Committee (TBPOC) initially (April 11, 2013) approved $4.3 million to continue work on the
Shear Key S1 & S2 anchor rod replacement strategy solutions and to procure long lead time materials. The TBPOC revised
this approval (May 9, 2013) to include all E2 shear key anchorage work within the approved $4.3 million funding. At the June
6, 2013 TBPOC meeting the TBPOC revised this approval to $7.5 million. At the July 10, 2013 TBPOC meeting the TBPOC
further revised this approval to $18 million. CCO’s 313, 319, 320, 325, 326, 327, 328, 329, and 330 are specific to this
approval. The October 3, 2013 TBPOC meeting added CCOs 337 and 338 to the $18 million approval.

In addition, for the anchor rods test program TBPOC also approved $1 million on May 9, 2013, an additional $2.7 million on
October 3, 2013, and an additional $1.4 million on November 5, 2013 for a total approval of $5.1 million. CCO’s 312 and 314
are specific to this approval.

The SAS Second Quarter 2013 risk register is carrying the risk "Fabricate and Install a Retrofit for Shear Key bolts at Pier E2”
in the range of $15M to $30M and was created to address the fabrication and installation of the new saddle design. The SAS
risk register is also carrying the risk for the testing of ASTM A354 Grade BD Rods in the range of $2.05M to $25M to address
testing and remedial actions as necessary.

This change order will obtain concurrence from William Casey (Supervising TE), Tony Anziano (Program Manager), Rich
Foley (HQ Oversight), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date THIS REQUEST TOTAL TO DATE .
ITEMS 0.00 0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date FORCE ACCOUNT $1,400 Oﬁo 00 $4,900 ogo 00
Project Engineer: District Design, Jing Chen Date AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date ADJUSTMENT $0.00 $0.00
FHWA Rep. Date TOTAL $1,400,000.00 $4,900,000.00
FEDERAL PARTICIPATION
Environmental: Date
oth i HQ. Rich Fol Dat [ ] PARTICIPATING [ ] PARTICIPATING IN PART [ ] NONE
r .

er (specify), » Rich Foley ate [ ] NON-PARTICIPATING (MAINTENANCE) [V]NON-PARTICIPATING
Oth ify): i i i

er (specify) st Maist, Lina Ellis Bala FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date [Vlcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT

Resident Engineer's _Sigpature: ) Dat
/ 7
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